

FibraXarxa Partners SA

Tender: CTTI-2026-1

Servei de suport a la migracio al nou model de connectivitat de la Generalitat de Catalunya

Envelope: Sobre B — Technical Proposal (Judici de Valor)

Language: English (Prototype)

Status: Synthetic — for evaluation agent testing

FibraXarxa Partners SA submits this proposal for CTTI tender CTTI-2026-1. Our firm specialises in fibre construction project management and brings strong technical depth in civil works direction and quality auditing, though we recognise our migration coordination experience is more limited than our construction capabilities.

SERVEI DE SUPORT A LA MIGRACIO

Reporting Methodology and Dashboards

We propose a two-level dashboard structure: operational (daily update) and executive (weekly). Both are hosted on our proprietary project management platform, accessible to CTTI via a dedicated read-only portal. Dashboard content covers service point status, active migration orders, risk register, and SLA compliance per indicator. The platform integrates with REMEDY via REST API for incident tracking. Data quality is validated daily by an assigned data steward.

Pla Mestre per la Transformacio

FibraXarxa proposes a corridor-based master plan prioritising municipalities with confirmed node readiness and existing fibre access network. Our plan targets 900 service points in Year 1, scaling to 1,000 from Year 2 following the constitution phase. Prioritisation methodology weights node availability at 40%, access network completion at 35%, and service criticality at 25%. The plan is reviewed monthly and adjusted based on actual deployment velocity.

Team Qualifications

Service Manager: Laia Roca, 5 years project management in telecoms, 2 years in a migration coordination role for a regional operator. Project Manager: Marc Torrents, 4 years directing ICT projects, primarily in private sector telecoms. No specific public administration fibre migration programme management experience is referenced for either profile. One Senior Consultant with 3 years connectivity project experience.

SERVEI DE REDACCIO I DIRECCIO FACULTATIVA

Project Drafting Capacity

FibraXarxa deploys 6 project redactors supported by 6 field technicians, enabling simultaneous redaction of up to 16 municipal construction projects, meeting the PPT maximum. All redactors hold minimum 4 years fibre construction project experience. Our drafting team uses a GIS-first workflow validated against

CTTI specifications ENSD_ESPF_028 and ENSD_ESPF_013. References include redaction of 47 municipal construction projects for Xarxa Oberta de Catalunya in 2023-2024.

Facultative Direction Capacity

Five Directors d'Obra deployed, each Enginyer Tècnic qualified with minimum 4 years fibre obra direction. Supported by 5 camp technicians and 3 Health and Safety Coordinators. Our territorial coverage model assigns one director per active geographical corridor, minimising travel time. Capacity supports simultaneous direction of up to 16 works. Completed works include direction of 29 municipal fibre deployments with execution values ranging from EUR 280,000 to EUR 1,200,000.

SERVEI DE QUALITAT, EVOLUCIO I MILLORES

Risk Analysis

FibraXarxa has identified 8 migration programme risks with documented mitigations:

- Third-party infrastructure access agreement delays — mitigation: early engagement protocol with municipal authorities initiated at corridor planning stage
- Legacy provider cooperation failures during migration — mitigation: escalation path defined with CTTI for unresponsive operators
- SDWAN equipment delivery delays — mitigation: minimum 8-week buffer stock arrangement with primary equipment supplier
- Fibre link qualification failures — mitigation: OTDR pre-survey mandatory before any civil works contract is issued
- Municipal permitting delays — mitigation: dedicated administrative resource for permit tracking and expediting
- CMDB inaccuracies causing rework — mitigation: mandatory CMDB reconciliation before each service point is scheduled for migration
- Resource availability conflicts during peak migration periods — mitigation: subcontractor framework agreement with two pre-qualified partners
- Communication failures causing user disruption — mitigation: standardised pre-migration communication template validated by CTTI

Quality Control Proposal

Quality control framework covers obra and migration phases. Key controls: photographic documentation of all installations; automated validation of as-built documentation against project design within 5 working days of obra completion; 5% in-situ audit sample per quarter; monthly SLA compliance report with deficiency tracking.

SERVEI DE L'ESTRATEGIA DE LA TRANSFORMACIO

Strategy support is provided by a senior consultant with 6 years in network technology advisory roles. His expertise covers IP layer architecture and SDN, with emerging knowledge of NFV and edge computing. Deliverables include quarterly technology landscape reports and on-demand CTTI advisory support. Our strategy team does not have specific quantum encryption or satellite connectivity expertise at this time.