

ConnecTech Iberia SL

Tender: CTTI-2026-1

Servei de suport a la migracio al nou model de connectivitat de la Generalitat de Catalunya

Envelope: Sobre B — Technical Proposal (Judici de Valor)

Language: English (Prototype)

Status: Synthetic — for evaluation agent testing

ConnecTech Iberia SL presents this technical proposal for CTTI tender CTTI-2026-1. Our firm has managed the transformation of over 3,000 connectivity service points across Spanish public administrations over the past five years and brings a named, certified team with direct experience in fibre network migration programmes of comparable scale.

SERVEI DE SUPORT A LA MIGRACIO

Reporting Methodology and Dashboards

Our reporting framework deploys a multi-level dashboard structure across three aggregation tiers: municipal, provincial, and programme-wide. Operational dashboards update daily, providing CTTI with a verified and auditable view of transformation progress per service point. Executive dashboards aggregate weekly with trend analysis and risk flags. All dashboards are accessible via the CTTI-designated observability platform and are exportable in PDF and Excel format. A dedicated dashboard manager is assigned to maintain data quality and resolve discrepancies within 48 hours of detection.

Pla Mestre per la Transformacio

ConnecTech proposes a Pla Mestre structured around four transformation corridors aligned with CTTI's 1,000 service points per year minimum target. Corridor prioritisation integrates five variables: node readiness, access network availability, SDWAN equipment provisioning lead times, municipal administrative capacity, and service continuity risk. The master plan is maintained as a live document updated weekly, with a 13-week rolling forecast horizon refreshed at each operational committee. We commit to a minimum of 250 service points per quarter in steady state from Q3 2026.

Team Qualifications

Service Manager: Carme Puig, 8 years ICT service management, 5 years in fibre network programmes for Catalan public administration, PMI-ACP certified. Project Manager: Roger Vidal, 6 years directing multi-vendor fibre rollouts, directly managed two ADSL-to-fibre transformation programmes covering 1,200+ service points each. Two Senior Consultants with 4+ years each in XCAT-type connectivity environments. References from Ajuntament de Lleida fibre transformation (2023) and Diputacio de Girona network programme (2024) are available on request.

■■■■■ DE REDACCIO I DIRECCIO FACULTATIVA

Project Drafting Capacity

ConnecTech deploys a dedicated drafting unit of 4 project redactors supported by 4 field technicians and 2 delineants. This configuration enables simultaneous redaction of up to 16 municipal construction projects, covering the maximum PPT requirement. Each redactor holds minimum 3 years fibre construction project experience with completed projects exceeding EUR 500,000 execution value. Our GIS-integrated drafting workflow reduces revision cycles by 40% compared to traditional CAD-only approaches.

Facultative Direction Capacity

Four Directors d'Obra are deployed, each holding Enginyer Tècnic qualification with minimum 3 years fibre obra direction and at least 3 completed works exceeding EUR 500,000. Supported by 4 camp technicians and 2 Health and Safety Coordinators. Territorial distribution prioritises proximity to active construction sites. Maximum response time to any active site in Catalonia is 90 minutes. Capacity supports simultaneous direction of up to 16 works, meeting the PPT maximum.

SERVEI DE QUALITAT, EVOLUCIO I MILLORES

Risk Analysis

ConnecTech has identified 12 risks across the migration programme, each with documented probability, impact, and specific mitigation:

- Third-party infrastructure agreement delays blocking access routes
- SDWAN equipment supply chain disruption affecting cutover timelines
- Legacy service provider unresponsiveness during migration coordination
- Fibre characterisation failures at nodes requiring remediation works
- Municipal permitting delays for new civil infrastructure
- CMDB data quality issues causing service point misidentification
- Weather-related campo access restrictions in rural municipalities
- XCAT Connecta activation delays affecting downstream migration sequencing
- Change request volume exceeding office coordination capacity
- Resource turnover disrupting institutional knowledge continuity
- Communication plan failures causing user dissatisfaction during cutover
- Integration testing failures requiring rollback at critical nodes

Quality Control Proposal

Our quality control framework applies across all five migration phases: Constitution, Drafting, Civil Works, Cutover, and Handover. Key controls include: mandatory acceptance checklist per service point validated by independent auditor; photographic evidence archive for all installations; automated CMDB update verification within 24 hours of each service activation; monthly quality KPI report to CTTI with trend analysis; and quarterly independent audit of a 5% sample of completed service points.

SERVEI DE L'ESTRATEGIA DE LA TRANSFORMACIO

Strategy is led by our Senior Transformation Consultant, David Ferrer, with 9 years in telecommunications network transformation strategy, including advisory roles on two national fibre deployment programmes. He holds expertise across IP layer, optical layer, SDN, and edge computing domains. His team of two junior consultants supports research, documentation, and stakeholder communication. Specific deliverables include quarterly technology horizon scans, a bi-annual architecture evolution roadmap, and on-demand advisory support for CTTI's negotiations with third-party infrastructure owners.

ADVISORY: This document is a synthetic technical proposal generated for evaluation agent testing purposes only. All company names, personnel, certifications, and project references are fictional.